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ESTIMATE RUN 10/31/2001

ESTIMATE SUMMARY 14:06:09

CONTID: C12534         ESTIMATE NO: 0002 PROG 1998

PCN: 12534-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 Rock Creek to Ute Pass Rd PERCENT TIME:

PROJECT NO: STA 009A-022                  

SH 9 Rock Creek to Ute Pass Rd

NAME OF ROAD: 009D

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

PCL CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 10/31/2001 DATE TIME STARTED 08/21/2001

2000 S. COLORADO BLVD.,TOWER TWO, DATE LET 07/12/2001 DATE WORK BEGAN

SUITE 2-500 DATE AWARDED 08/01/2001 DATE TIME STOPPED 06/02/2004

 DATE CONTRACT EXECUTED 08/15/2001 DATE ACCEPTED 06/02/2004

DENVER CO 80222     303-365-6400 DATE NOTICE TO PROCEED 08/21/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,815,617.80 PARTICIPATING $ $ 499,099.68

AWARD PROJECT AMT: 12,349,392.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,212.46

SECURITIES ENCUMBERED 3,212.46

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.56

WORK DAYS

WORK DAYS

7.69%

11,830,693.98

499,099.68

499,099.68

499,099.68

$

$

$

$

984,923.82

0.00

984,923.82

0.00

984,923.82

-4,548.22

4,548.22

984,923.82

0.00

AMOUNT DUE 984,923.82 499,099.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 499,099.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

28.5 TIME ALLOW: 270

ORIG TIME ALLOW: 270
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PCN: 12534-BID    ESTIMATE RUN 10/31/2001

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.100

0.100

201-00000  
 

1.000

L S 

85,000.00000 17,000.000.200

8,500.00

0010 *REMOVAL OF STRUCTURE 0.000

0.000

202-00001  
 

4.000

EACH

600.00002 0.000.000

0.00

0015 *REMOVAL OF PIPE 0.000

3.000

202-00033  
 

42.000

EACH

1,315.00001 3,945.003.000

3,945.00

0020 *REMOVAL OF END SECTION 0.000

0.000

202-00037  
 

4.000

EACH

165.00000 0.000.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

181.000

202-00240  
 

150,343.000

M2  

1.20000 217.20181.000

217.20

0030 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

23.000

M2  

22.00000 0.000.000

0.00

0035 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

59.000

EACH

31.00000 0.000.000

0.00

0040 REMOVAL OF FENCE 0.000

80.000

202-01000  
 

420.000

M   

4.50000 360.0080.000

360.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

266.000

M   

10.00000 0.000.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

160.000

M   

17.50000 0.000.000

0.00

0055 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

2.000

EACH

185.00000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 10/31/2001

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PLUG CULVERT 0.000

1.000

202-04001  
 

15.000

EACH

440.00000 440.001.000

440.00

0065 *OBLITERATE OLD ROAD 0.000

0.000

202-07000  
 

1.000

L S 

20,000.00000 0.000.000

0.00

0070 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 50.000

32,538.000

203-00010  
 

228,600.000

M3  

5.48999 178,907.7932,588.000

178,633.29

0075 BLADING 0.000

1.000

203-01500  
 

49.000

HOUR

124.99999 125.001.000

125.00

0080 BACKHOE 0.000

0.000

203-01510  
 

32.000

HOUR

190.00005 0.000.000

0.00

0085 COMBINATION LOADER 0.000

0.000

203-01594  
 

66.000

HOUR

100.00001 0.000.000

0.00

0090 POTHOLING 0.000

0.000

203-01597  
 

34.000

HOUR

216.00004 0.000.000

0.00

0095 *STRUCTURE EXCAVATION 0.000

150.500

206-00000  
 

1,822.000

M3  

7.40001 1,113.70150.500

1,113.70

0100 SILT DIKE 0.000

0.000

208-00001  
 

0.000

M   

22.00000 0.000.000

0.00

0105 EROSION LOG 0.000

0.000

208-00005  
 

225.000

M   

22.50000 0.000.000

0.00

0105 MATERIAL ALLOWANCE 0.000

0.000M   

10.00000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0105 MATERIAL ALLOWANCE 0.000

0.000M   

10.33000 0.000.000

0.00

0110 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

440.000

EACH

22.25000 0.000.000

0.00

0115 SILT FENCE 23.500

1,045.000

208-00020  
 

4,410.000

M   

5.15000 5,502.781,068.500

5,381.75

0115 MATERIAL ALLOWANCE 0.000

0.000M   

0.58000 0.000.000

0.00

0120 EROSION CONTROL SUPERVISOR 0.000

0.050

208-00200  
 

1.000

L S 

1,600.00003 80.000.050

80.00

0125 RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

8.000

EACH

270.00000 0.000.000

0.00

0130 RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

2.000

EACH

300.00001 0.000.000

0.00

0135 RESET MAILBOX STRUCTURE (TYPE 3) 0.000

0.000

210-00013  
 

15.000

EACH

450.00000 0.000.000

0.00

0140 RESET GROUND SIGN 0.000

0.000

210-00810  
 

39.000

EACH

67.00000 0.000.000

0.00

0145 RESET GATE 0.000

0.000

210-01011  
 

2.000

EACH

615.00000 0.000.000

0.00

0150 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

45.100

HA  

2,015.00000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 10/31/2001

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

45.200

HA  

3,860.00004 0.000.000

0.00

0160 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

38.800

HA  

1,194.00000 0.000.000

0.00

0165 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

22,405.000

KG  

2.50000 0.000.000

0.00

0170 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

500.000

EACH

14.30000 0.000.000

0.00

0175 *SOIL RETENTION BLANKET (SPECIAL) 0.000

0.000

216-00030  
 

4,933.200

M2  

3.00000 0.000.000

0.00

0180 *SOIL RETENTION BLANKET (PLASTIC) 0.000

0.000

216-00035  
 

2,568.000

M2  

11.50000 0.000.000

0.00

0180 MATERIAL ALLOWANCE 0.000

0.000M2  

0.74200 0.000.000

0.00

0185 *SOIL RETENTION BLANKET (PLASTIC)(SPECIAL) 0.000

0.000

216-00036  
 

2,190.000

M2  

9.70000 0.000.000

0.00

0185 MATERIAL ALLOWANCE 0.000

0.000M2  

0.41000 0.000.000

0.00

0190 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

0.000

HOUR

130.00000 0.000.000

0.00

0195 *AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

12,006.000

M3  

22.25000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0195 MATERIAL ALLOWANCE ABC STOCKPILE 0.000

0.000M3  

7.00000 0.000.000

0.00

0200 RECONDITIONING 0.000

0.000

306-01000  
 

257.000

M2  

1.34987 0.000.000

0.00

0205 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

54.700

403-00720  
 

489.420

T   

81.60000 4,463.5254.700

4,463.52

0210 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 6,211.470

243.720

403-33701  
 

50,352.400

T   

40.80001 263,371.826,455.190

9,943.78

0215 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

0.000

411-03352  
 

1,885.060

T   

221.25001 0.000.000

0.00

0220 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 365.304

0.000

411-03355  
 

969.880

T   

351.00000 128,221.70365.304

0.00

0225 *EMULSIFIED ASPHALT (SLOW-SETTING) 4,861.240

136.000

411-10255  
 

117,016.000

L   

0.46000 2,298.734,997.240

62.56

0230 RIPRAP (450 MM) 0.000

10.500

506-00218  
 

286.000

M3  

31.00000 325.5010.500

325.50

0235 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

0.000

M3  

365.00002 0.000.000

0.00

0240 CONCRETE CLASS B 0.000

0.000

601-01000  
 

69.000

M3  

685.00000 0.000.000

0.00

0245 *REINFORCING STEEL 0.000

0.000

602-00000  
 

3,227.000

KG  

0.93000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 10/31/2001

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *2100 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10840  
 

24.000

M   

510.00000 0.000.000

0.00

0250 MATERIAL ALLOWANCE 0.000

0.000M   

122.95000 0.000.000

0.00

0255 *1500 MM EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000

0.000

603-15060  
 

177.500

M   

187.00000 0.000.000

0.00

0260 600 MM STEEL END SECTION 0.000

0.000

603-30024  
 

5.000

EACH

525.00000 0.000.000

0.00

0265 750 MM STEEL END SECTION 0.000

0.000

603-30030  
 

36.000

EACH

600.00003 0.000.000

0.00

0265 MATERIAL ALLOWANCE 0.000

0.000EACH

55.35000 0.000.000

0.00

0265 MATERIAL ALLOWANCE 600 AND 750 END SECTIONS TAK EN BY 
MAITENANCE

0.000

0.000EACH

55.35000 0.000.000

0.00

0270 900 MM STEEL END SECTION 0.000

0.000

603-30036  
 

5.000

EACH

685.00000 0.000.000

0.00

0270 MATERIAL ALLOWANCE 0.000

0.000EACH

197.89000 0.000.000

0.00

0275 1500 MM STEEL END SECTION 0.000

0.000

603-30060  
 

3.000

EACH

1,450.00001 0.000.000

0.00

0275 MATERIAL ALLOWANCE 0.000

0.000EACH

512.55000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 10/31/2001

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 2100 MM STEEL END SECTION 0.000

0.000

603-30084  
 

0.000

EACH

3,165.00002 0.000.000

0.00

0280 MATERIAL ALLOWANCE 0.000

0.000EACH

960.21000 0.000.000

0.00

0285 1800X2100 MM CONCRETE BOX CULVERT (PRECAST) 0.000

0.000

603-70607  
 

48.200

M   

1,485.00004 0.000.000

0.00

0290 2400X2400 MM CONCRETE BOX CULVERT (PRECAST) 0.000

0.000

603-70808  
 

29.000

M   

2,040.00000 0.000.000

0.00

0295 INLET TYPE D (2 M) 0.000

0.000

604-00505  
 

13.000

EACH

2,665.00000 0.000.000

0.00

0295 MATERIAL ALLOWANCE INLETS 0.000

0.000EACH

1,265.00000 0.000.000

0.00

0295 MATERIAL ALLOWANCE CLASS D (2M ) INLETS 0.000

0.000EACH

1,725.00000 0.000.000

0.00

0300 INLET TYPE D (4 M) 0.000

0.000

604-00510  
 

1.000

EACH

3,900.00004 0.000.000

0.00

0300 MATERIAL ALLOWANCE 0.000

0.000EACH

2,545.00000 0.000.000

0.00

0305 INLET TYPE 13 (2 M) 0.000

0.000

604-13005  
 

4.000

EACH

2,750.00000 0.000.000

0.00

0305 MATERIAL ALLOWANCE INLETS 0.000

0.000EACH

875.00000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0305 MATERIAL ALLOWANCE 13M (2M) 0.000

0.000EACH

1,465.00000 0.000.000

0.00

0310 INLET TYPE 13 (4 M) 0.000

0.000

604-13010  
 

3.000

EACH

3,099.99997 0.000.000

0.00

0310 MATERIAL ALLOWANCE INLETS 0.000

0.000EACH

800.00000 0.000.000

0.00

0310 MATERIAL ALLOWANCE 0.000

0.000EACH

1,885.00000 0.000.000

0.00

0315 MANHOLE BOX BASE (2 M ) 0.000

0.000

604-31005  
 

1.000

EACH

8,500.00000 0.000.000

0.00

0320 150 MM PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00060  
 

1,858.000

M   

51.49998 0.000.000

0.00

0325 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 0.000

0.000

606-00301  
 

1,841.000

M   

42.50000 0.000.000

0.00

0330 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

421.000

M   

161.50003 0.000.000

0.00

0335 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

32.000

EACH

785.00001 0.000.000

0.00

0340 *END ANCHORAGE TYPE 3J 0.000

0.000

606-01385  
 

3.000

EACH

1,160.00000 0.000.000

0.00

0345 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

3.000

EACH

720.00000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 10/31/2001

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

28.000

EACH

1,190.00001 0.000.000

0.00

0352 END ANCHOR (NONFLARED) REPLACED 4 SRT'S WITH NO N FLARE
SECTIONS

0.000

0.000

606-02003  
 

4.000

EACH

2,120.00000 0.000.000

0.00

0355 CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

1.000

EACH

205.00000 0.000.000

0.00

0360 FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

1,483.000

M   

10.20000 0.000.000

0.00

0365 FENCE DEER 0.000

0.000

607-11350  
 

525.000

M   

55.50000 0.000.000

0.00

0370 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

63.000

M   

7.35000 0.000.000

0.00

0375 FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

23.000

M   

5.55000 0.000.000

0.00

0380 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

249.000

EACH

17.85000 0.000.000

0.00

0385 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

19.000

EACH

20.50000 0.000.000

0.00

0390 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

163.000

EACH

25.50000 0.000.000

0.00

0395 DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

108.000

EACH

17.85000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 10/31/2001

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

41.220

M2  

178.50000 0.000.000

0.00

0405 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

7.740

M2  

225.00000 0.000.000

0.00

0410 SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

9.120

M2  

235.00000 0.000.000

0.00

0415 STEEL SIGN POST (50 MM ROUND) 0.000

0.000

614-01502  
 

168.150

M   

31.00000 0.000.000

0.00

0420 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

133.000

M   

145.00000 0.000.000

0.00

0425 450 MM PLASTIC SIPHON PIPE 0.000

0.000

616-23180  
 

51.600

M   

394.99999 0.000.000

0.00

0425 MATERIAL ALLOWANCE 0.000

0.000M   

27.89000 0.000.000

0.00

0430 600 MM PLASTIC SIPHON PIPE 0.000

0.000

616-23240  
 

35.200

M   

380.00005 0.000.000

0.00

0430 MATERIAL ALLOWANCE 0.000

0.000M   

52.63000 0.000.000

0.00

0435 COMFORT STATION 0.000

0.000

622-00800  
 

1.000

EACH

25,000.00000 0.000.000

0.00

0440 450 MM CULVERT PIPE (CR 4) 0.000

0.000

624-14018  
 

110.000

M   

95.00001 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 10/31/2001

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *600 MM CULVERT PIPE (CR 4) 0.000

67.700

624-14024  
 

1,381.000

M   

134.50000 9,105.6567.700

9,105.65

0445 MATERIAL ALLOWANCE 0.000

0.000M   

34.63000 0.000.000

0.00

0445 MATERIAL ALLOWANCE MAITENANCE COLLECTED EXCESS PIPE 0.000

0.000M   

34.63000 0.000.000

0.00

0450 *750 MM CULVERT PIPE (CR 4) 0.000

0.000

624-14030  
 

62.100

M   

170.00002 0.000.000

0.00

0455 *950 MM CULVERT PIPE (CR 4) 0.000

27.200

624-14036  
 

173.000

M   

176.00004 4,787.2027.200

4,787.20

0455 MATERIAL ALLOWANCE 0.000

0.000M   

65.00000 0.000.000

0.00

0455 MATERIAL ALLOWANCE MAITENANCE COLLECTED EXCESS PIPE 0.000

0.000M   

65.00000 0.000.000

0.00

0460 *1500 MM CULVERT PIPE (CR 4) 0.000

0.000

624-14060  
 

37.000

M   

400.00000 0.000.000

0.00

0460 MATERIAL ALLOWANCE 0.000

0.000M   

54.77000 0.000.000

0.00

0465 2100 MM CULVERT PIPE (CR 4) 0.000

0.000

624-14084  
 

0.000

M   

1.05000 0.000.000

0.00

0470 *CONSTRUCTION SURVEYING 0.100

0.050

625-00000  
 

1.000

L S 

103,000.69020 15,450.100.150

5,150.03
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PCN: 12534-BID    ESTIMATE RUN 10/31/2001

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

56.000

HOUR

102.00000 0.000.000

0.00

0480 *MOBILIZATION 0.000

0.125

626-00000  
 

0.500

L S 

744,435.24710 93,054.410.125

93,054.41

0485 *PAVEMENT MARKING PAINT 128.700

0.000

627-00001  
 

2,869.000

L   

11.25000 1,447.88128.700

0.00

0490 *EPOXY PAVEMENT MARKING 0.000

695.740

627-00005  
 

2,603.000

L   

26.95000 18,750.19695.740

18,750.19

0495 *RAISED PAVEMENT MARKER (TEMPORARY) 0.000

0.000

627-00030  
 

2,606.000

EACH

3.60000 0.000.000

0.00

0500 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 0.000

0.000

627-30310  
 

48.000

M2  

165.00000 0.000.000

0.00

0505 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

3.000

EACH

145.00000 0.000.000

0.00

0510 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

20.000

EACH

255.00000 0.000.000

0.00

0515 *SURVEY MONUMENT (TYPE 4) 0.000

0.000

629-01004  
 

0.000

EACH

310.00000 0.000.000

0.00

0520 *SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

2.000

EACH

154.00000 0.000.000

0.00

0525 *SURVEY MONUMENT (TYPE 1A) 0.000

0.000

629-01011  
 

3.000

EACH

330.00000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 10/31/2001

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *FLAGGING 295.000

799.300

630-00000  
 

27,172.000

HOUR

22.15001 24,238.761,094.300

17,704.50

0535 *TRAFFIC CONTROL INSPECTION 4.000

9.000

630-00007  
 

183.000

DAY 

102.00000 1,326.0013.000

918.00

0540 *TRAFFIC CONTROL MANAGEMENT 7.000

16.000

630-00012  
 

335.000

DAY 

406.00001 9,338.0023.000

6,496.00

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

5.500

630-80341  
 

15.000

EACH

77.00000 423.505.500

423.50

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

16.500

630-80342  
 

35.000

EACH

165.00000 2,722.5016.500

2,722.50

0555 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

2.000

EACH

195.00000 0.000.000

0.00

0560 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

M2  

165.00000 0.000.000

0.00

0565 *PORTABLE MESSAGE SIGN PANEL 0.000

1.000

630-80355  
 

2.000

EACH

20,000.00000 20,000.001.000

20,000.00

0570 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

0.000

EACH

5,100.00000 0.000.000

0.00

0575 *DRUM CHANNELIZING DEVICE 6.500

19.000

630-80360  
 

980.000

EACH

71.50000 1,823.2525.500

1,358.50

0580 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 1.000

5.500

630-80363  
 

25.000

EACH

97.00000 630.506.500

533.50



CONTID: C12534         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 12534-BID    ESTIMATE RUN 10/31/2001

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *CONCRETE BARRIER (TEMPORARY) 0.000

90.000

630-80370  
 

1,462.000

M   

55.00005 4,950.0090.000

4,950.00

0590 *TRAFFIC CONE 62.500

0.000

630-80380  
 

125.000

EACH

17.50000 1,093.7562.500

0.00

0595 IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

0.000

EACH

6,200.00000 0.000.000

0.00

0600 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0605 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

81,285.000

F A 

1.00000 0.000.000

0.00

0610 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0615 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0620 F/A REMOVAL OF TREES 0.000

0.000

700-70050  
 

4,514.000

F A 

1.00000 0.000.000

0.00

0625 F/A MODIFY WAPA POWER POLES 0.000

0.000

700-70131  
 

0.000

F A 

1.00000 0.000.000

0.00

0630 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

114,401.000

F A 

1.00000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 10/31/2001

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0870 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 815,514.43399,545.288,139,294.33CURRENT AMT0200 $ $ $

CAT NO0201 OVERLAY 

0635 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

M2  

1.20000 0.000.000

0.00

0640 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

85.000

M   

37.50000 0.000.000

0.00

0645 *CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

23,500.00000 0.000.000

0.00

0650 RESET GROUND SIGN 0.000

0.000

210-00810  
 

0.000

EACH

67.00000 0.000.000

0.00

0655 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 0.000

0.000

403-33701  
 

6,455.190

T   

40.80001 0.000.000

0.00

0660 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000

0.000

411-03355  
 

365.300

T   

351.00000 0.000.000

0.00

0665 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

4,997.000

L   

0.46000 0.000.000

0.00

0670 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

0.000

M2  

1.53000 0.000.000

0.00

0675 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 0.000

0.000

606-00301  
 

100.000

M   

42.50000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 10/31/2001

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:09

CUMULATIVE
AMOUNT

CAT NO0201 OVERLAY 

0680 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

785.00001 0.000.000

0.00

0685 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

3.000

EACH

1,190.00001 0.000.000

0.00

0690 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

83.000

M   

175.00000 0.000.000

0.00

0695 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

0.000

EACH

17.85000 0.000.000

0.00

0700 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

25.50000 0.000.000

0.00

0705 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

707.000

L   

26.95000 0.000.000

0.00

CAT 0.000.00465,116.89CURRENT AMT0201 $ $ $

CAT NO0301 STRUCTURE E-12-I 

0710 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

M2  

1.20000 0.000.000

0.00

0715 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

51,000.00000 0.000.000

0.00

0720 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

484.000

M3  

7.40001 0.000.000

0.00

0725 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

635.000

M3  

12.99999 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 10/31/2001

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:09

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-12-I 

0730 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

458.000

M3  

5.75000 0.000.000

0.00

0735 ENVIRONMENTAL HEALTH AND SAFETY 0.000

0.000

250-00100  
 

1.000

L S 

1,475.00000 0.000.000

0.00

0740 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 0.000

0.000

403-33701  
 

173.000

T   

40.80001 0.000.000

0.00

0745 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000

0.000

411-03355  
 

9.830

T   

351.00000 0.000.000

0.00

0750 PILE TIP 0.000

0.000

502-00460  
 

129.000

EACH

100.00000 0.000.000

0.00

0755 STEEL PILING (HP 310X110) 0.000

0.000

502-11274  
 

232.000

M   

85.49998 0.000.000

0.00

0760 BRIDGE DRAIN (150 MM) 0.000

0.000

513-00606  
 

2.000

EACH

2,710.00003 0.000.000

0.00

0760 MATERIAL ALLOWANCE 0.000

0.000EACH

1,015.00000 0.000.000

0.00

0765 WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

618.000

M2  

9.75000 0.000.000

0.00

0770 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

323.000

M3  

557.00000 0.000.000

0.00

0775 STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

527.000

M2  

5.20000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 10/31/2001

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:09

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-12-I 

0780 *REINFORCING STEEL 0.000

0.000

602-00000  
 

3,624.000

KG  

0.93000 0.000.000

0.00

0785 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

28,927.000

KG  

1.02000 0.000.000

0.00

0790 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

106.000

M   

175.00000 0.000.000

0.00

0795 50 MM ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

218.000

M   

18.50000 0.000.000

0.00

0800 300 MM CULVERT PIPE 0.000

0.000

617-00012  
 

102.000

M   

91.00001 0.000.000

0.00

0805 PRESTRESSED CONCRETE I (BT1830) 0.000

0.000

618-00172  
 

202.000

M   

405.00000 0.000.000

0.00

0810 *MOBILIZATION 0.000

0.075

626-00000  
 

0.300

L S 

744,435.24710 55,832.640.075

55,832.64

CAT 55,832.6455,832.64674,168.15CURRENT AMT0301 $ $ $

CAT NO0302 RETAINING WALLS 

0815 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

17,842.000

M3  

7.40001 0.000.000

0.00

0820 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

27,968.000

M3  

12.99999 0.000.000

0.00

0820 MATERIAL ALLOWANCE WILLITZ CRUSHING MATERIAL FO R WALLS 0.000

0.000M3  

6.12200 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN

PROJECT: STA 009A-022                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 RETAINING WALLS 

0820 MATERIAL ALLOWANCE WALL BACKFILL 0.000

0.000M3  

4.60000 0.000.000

0.00

0825 STEEL PILING (HP 310X110) 0.000

0.000

502-11274  
 

997.000

M   

85.49998 0.000.000

0.00

0830 CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

5,545.000

M3  

419.00000 0.000.000

0.00

0835 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

334,910.000

KG  

1.02000 0.000.000

0.00

0840 GEOCOMPOSITE DRAIN WITH PIPE 0.000

0.000

605-83002  
 

4,758.000

M2  

12.50000 0.000.000

0.00

0845 *MOBILIZATION 0.000

0.050

626-00000  
 

0.200

L S 

744,435.24710 37,221.760.050

37,221.76

CAT 37,221.7637,221.763,454,183.43CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0850 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

42,000.00000 42,000.001.000

0.00

0855 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

27,000.00000 27,000.001.000

0.00

0860 FIELD LABORATORY (STATE FURNISHED) 0.000

1.000

620-00015  
 

2.000

EACH

6,500.00000 6,500.001.000

6,500.00

0865 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

855.00000 855.001.000

0.00

CAT 76,355.006,500.0082,855.00CURRENT AMT0400 $ $ $

$ 984,923.83499,099.68$12,815,617.80$CURRENT AMTPROJECT TOTAL


